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04.60.25.12.01  C-745-K(S)/M Yard Construction

Y3YD002000 Perform Project Mgmt/Project Supt. C-745-K(S)/M 01OCT02 18DEC02 55 55 0

Y3YD002001 Project Start Milestone  C-745-K(S)/M 01OCT02 0 0 0

Y3YD002005 Perform Constr. Mgmt / Constr Supt. C-745-K(S)/M 01OCT02 04NOV02 25 25 0

Y3YD002010 Sample & Analyze Waste C-745-K(S)/M 01OCT02 04DEC02 45 45 0

Y3YD002045 Change Order Allowance C-745-K(S)/M 01OCT02 04DEC02 34 45 0

Y3YD002015 Dispose of Demolition Debris C-745-K(S)/M 05DEC02 18DEC02 10 10 0

Y3YD002055 Project Complete   C-745-K(S)/M 18DEC02 0 0 0
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Start Date 01OCT02

Finish Date 18DEC02

Data Date 01OCT02

Run Date 09JAN04 13:31
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